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April 8, 1998

Mr. Joseph Joyce
BRAc Environmental Coordinator
AC/S Environment (lAU)
MCAS El Toro
P.O. Box 95001
Snata Ana, CA 92709 R 5001

Rc:EPA Approval ofRequested Change to FFA Schedule for MCAS El Toro, CA

Dear Mr. Joyce:

I have received your letterdat~d Apri12, 1998 requesting changes to the Federal Facility
Agrement (FFA) Schedule. The changes are in the form of a revised schedule for deliverable
dates affecting Operable Units (OUs) 1 (Site 18), 2A (Site 24 groundwater), 2B&2C (Sites 2,17,
3 & 5), and 3 (Sites 8,11 &12).

Upon review ofthe requested changes, EPA finds them reasonable under the terms of the FFA
and hereby approves the revised schedule.

Sincerly,

~~
Glenn R. Kistner
Remedial Project Manager
Federal Facilities Cleanup Branch

cc: Gregory Hurley,·RAB Co-Chair
Patricia Hannon, RWQCB
Tayseer Mahmoud, DTSC


